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MI 04 Performance Measures 

Measure 
Start of Current 

FY Value 
End of Current FY 

Target  
Forecast End of 

Current FY Value 

Increase in number of all VA designated "Authoritative Sources" 
who have XML Schemas, Data Dictionaries and Business Rules 
published in accordance with established processes and formats 

0 2 2 

Increase in number of new information services made available 
to VA enterprise  

0 2 2 

Increase in number of new healthcare service provider partners 
with whom VA is able to share information (electronically, 
without human intervention)  

10 13 13 

Increase in number of new non-healthcare service provider 
partners with whom VA is able to share information 
(electronically, without human intervention) 

N/A 2 2 

Increase in number of manual VA business processes enabled by 
automated information sharing between systems 

N/A 2 2 

Measure 
Start of Current 

FY Value 
End of Current FY 

Target  
Forecast End of 

Current FY Value 

Achieve bidirectional information exchange in at least three sites 
between VA, DoD, and the private sector by end of FY12 

10 13 13+ 

Complete the prototyping and pilot phases by the end of FY12. 
Started Completed Completed 

Strategic Performance Measures 
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MI 04 Milestone Performance 

Legend : 

Before or On Target Within 1 Month after Target > 1 Month after Target 

Milestone Target Finish  Forecast Finish Actual Finish  Milestone Status 

Empower Veterans to securely access, and control the use and 

dissemination of their personal health and benefit information 
6/30/2012 TBD TBD In Progress 

Share DoD and VA case management information between and amongst 

DoD and VA case managers (including MSCs, PEBLOs and Federal 

Recovery Coordinators, etc.) 

6/30/2012 9/30/2012 TBD 

In Progress 

 

Develop and implement core data sharing services  

6/30/2012 

 

6/30/2012 

 

6/16/2012 

 

Completed 

Reduce the burden on family members or designees upon the death of 

the Veteran through the redesign of the burial operations support system 

and related customer facing applications 

9/30/2012 

 

              

9/30/2012 

TBD 

In Progress 

 

Planned 
Milestones to 

Date 

Of Planned 
Milestones,  # 

Completed 

% of Planned to 
Date 

Total Milestones 
Completed to Date* 

Total FY 
Planned 

Milestones 

% of Total FY 
Planned 

Milestones 

3 1 33 1 4 25 
*Figure includes any milestones that have been completed ahead of schedule Legend (% of Planned to Date) 

> 90% 80-90% <80% 

Milestone Summary Data 

Individual Milestone Data 
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MI 04 Milestone Variance Analysis 

 

Milestone 1: 

1. Extent of the Delay: Current Date of Completion was reported as 6/30 but updated Forecast Finish is TBD. 

 

 

2. Reason for Delay: Defects have been identified during UAT; requiring VAP to provide additional development and test 
cycles to address these issues before customer sign-off can be received.   
 

 

3. Impact of the Delay: The VA impact is a delay in the ability to share information with the Social Security Administration 
(SSA) for the purpose of disability claims adjudication 

 

4. Corrective Action Plan: VAP will require Senior Leadership Intervention to negotiate a new production installation date 
(TBD) due to ongoing CRISP activities at CDCO-AITC. 

 

Milestone 2: 

1. Extent of the Delay:  Current Date of Completion was reported as 6/30 but there is an updated Forecast Finish of 9/30. 

 

2. Reason for Delay:  Change in prioritization of requirements that occurred during implementation of this increment 

resulted in delay. 

 

3. Impact of the Delay:  N/A 
 

4. Corrective Action Plan:  Production pilot testing for the exchange of care coordinator profile (including care coordinator 
contact information) with DoD began in June and it is expected that testing to conclude in mid-August or 
September.  The ability to view scheduling information and calendars is planned for future releases.   

 
 



MI 04 Obligation and FTE Performance    
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Legend (% of Planned to Date) 

> 90% 80-90% <80% 

As of  July 23 
 

Planned to Date 
(in millions)  

Actual   
(in millions) 

% of  Planned 
to Date 

Remaining 
(in millions) 

Total FY Plan (in 
millions) 

% of Total 
FY Plan 

Obligations 
Program Redacted Redacted 100% Redacted Redacted 0% 

IT Redacted Redacted 65.0% Redacted Redacted 29.9% 

Obligations 

Planned to 
Date 

Actual 
%  of  Planned 

to Date 
Remaining 
Vacancies 

Total FY Plan 
% of Total FY 

Plan 

FTE 
Program 12 12 100% 0 12 100% 

IT 3 3 100% 0 3 100% 

FTE 

* Includes $X.XM for CAC/AMPs that is planned to be cancelled 
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MI 04 Obligation and FTE Variance Analysis 

IT Obligations: 

• Variance description – Project acquisition package  execution schedule slippage. 

• Cause –  Schedule delays were due to new security requirements (CRISP) and the initiative's program 
realignment. 

• Impact –  The impact will be minimum and that all acquisitions will be awarded in time to continue the 
development and support services necessary to accomplish initiative objectives. 

• Corrective Action - Initiative senior management has coordinated with contracting and EPMO to assure that 
the necessary acquisitions will be completed on time per a revised acquisition plan. 

 

2. FTE Plan: 

• VLER FY12 OP Plan did not include total number of FTEs for ITPMO.  ITPMO currently has 3 positions which 

are filled.  Updated FY12 Op Plan has been sent to OPP with the updated information. 
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MI 04 Action Items from Previous OMRs 

Action Owner Due Date Status 

None  
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MI 04 Recent Key Accomplishments  

Key Accomplishments 

1.   The VLER Warrior Support Federal Case Management Tool Team completed the final tests to support the Dedicated Core Migration 
project that will move the current FCMT virtual server environment on to a new virtual enclave with greater resources and 
bandwidth into the VA network.  This core migration will result in greater application performance for the end users.  The final 
production move of the servers was scheduled to began on July 20th @ 8 pm ET and ended on  July 23 @ 6AM ET.  

2.   The VLER VistA Web Move (VWM) Team had a successful migration of the VistAWeb application from Falling Waters to the Austin 
Information Technology Center (AITC).  The final phase of the move was completed on June 20th 2012, followed by a careful 
monitoring and transition period where both the Move and AITC Sustainment Teams worked closely together to ensure the 
application was stable. Moving an application from a smaller, physical hosting environment to a more modern, 24/7, virtual 
environment was unprecedented in the VA and there were no roadmaps or templates to follow, but the careful, phased approach 
the Move Team designed and executed proved very successful and will likely be a model other teams will follow on similar 
migrations in the future.   

3.   VCA CONOPS:  VCA 2 and VCA 3 CONOPS are in final coordination within VA, DoD and SSA (VCA 2 only), having received 
concurrence from the Undersecretary of Health and Undersecretary of National Cemetery Administration.  The  VCA 2 and 3 
CONOPS describe the vision, capabilities, and implementation of a complete, electronic record of Service member and Veteran 
information to reduce the burden to Servicemembers, Veterans, and their families to account for all necessary supporting 
documentation for disability eligibility, entitlement determination, and benefits delivery .  Concurrence has been received from 
USB. 

4.  Disability Benefits Questionnaires (DBQs):  A contract to support DBQ automation and paperless disability claims processing was 

awarded May 31.  Initial set of DBQs were delivered in mid June, and UAT was completed end of June.  Lockdowns with VLER, 
OIT, VBA, and VHA were held in July to define required data standards for initial set of DBQ forms and to document clinical 
workflow for initial set of DBQ forms. 

5.   The VLER Data Access Services (DAS) Team  successfully released version 3.0 of Sprint 8.  Sprint 8 version 3.0 consisted of  the  
inclusion of Progress Notes updates and DBQ core components  which allow s for Clinical Progress Notes in a two-pass architecture 
which puts the VA  in sync with DoD architecture and increases clinical providers ability to view  a complete Veteran clinical 
history, more quickly.  

6.  VLER Communications:  Authored press release to announce accomplishments in FCMT. Developed and submitted response to 
Senate Veterans Affairs’ Committee (SVAC) staffers with respect to VLER vision, goals and objectives.  Developed and submitted a 
Briefing Note to OIT to provide comments on a GAO Report. Conducted monthly update to the VLER website. 
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Key Accomplishments 

7.  Executive Steering Council Information Technology Working Group:  The IT Working Group, co-chaired by ED VLER, was tasked 
with identifying a single portal for Servicemembers and Veterans to access employment and transition benefits and services. This 
effort supports the work being done in VLER Capability Area 4, which ensures Veteran access to health, benefits and personnel 
information via a single portal. In addition to identifying eBenefits as the single portal for employment services, the IT Working 
Group also performed a baseline and “best of breed” analysis of government owed systems and services providing three initial 
capabilities—Military Skills Translation, Resume Building, and Job Search—and presented its recommendations to the ESC for 
inclusion in the implementation plan due to POTUS. 

8.   Veterans Tracking Application Release 2.0: In support of the migration of VHA and VBA users from the Veterans Tracking 
Application (VTA) to the Federal Case Management Tool (FCMT), VLER developed a FCMT Business Requirements Document 
(BRD) and obtained approval from user group leadership, including: Deborah Amdur, Chief Consultant, Care Management and 
Social Work Service, VHA, Rob Reynolds, Director, Benefits Assistance Service (BAS), VBA, and Joe Paiva, Executive Director 
VLER. As part of this effort, VLER led the completion of the VHA and VBA user story reviews for the migration of the VHA liaison, 
VBA Ch. 63 Outreach, and VBA Casualty Reporting modules from the Veterans Tracking Application (VTA) to FCMT. 

9.   NCA/Memorials:  MAR: Developed Business Requirements Document (BRD), functional models, Requirements Specification 
Documents (RSD), and the draft System Design Document (SDD) to support strategic planning.  Began investigating COTS 
solutions to meet requirements.  MALE: Continued creation of use cases to ensure successful delivery of First Notice of Death 
(FNOD) capability. 

10.  HUD-VASH Data Exchange: The first exchange of HUD-VASH data occurred in July 2012. In August 2012, initial report noting 
the discrepancies between VA and HUD was delivered. By sharing data, HUD and VA will have an enhanced ability to be 
solutions-driven and make evidence-based decisions regarding our most vulnerable population of homeless Veterans.  

11.   Facilitated the  VA and Department of Housing and Urban Development (HUD) efforts to share information. VLER hosted an 
information sharing meeting with representatives from VA National Center for Homelessness among Veterans (NCHAV) to discuss 
the receipt of DOD health care data to identify transitioning Veterans who are at an increased risk for homelessness. VLER is 
conducting an analysis for the development of a  data use agreement (DUA) to support this exchange, in alignment with Privacy 
Act, HIPAA and other legal requirements for this type of exchange. 

MI 04 Recent Key Accomplishments  
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MI 04 90-Day Look Ahead  

Planned Key Accomplishments Within Next 90 Days 

1.  Initial set of 20 DBQs will be automated and available to VA C&P Examiners, contract examiners, and private clinicians via a forms service; 
DBQ results will be produced as PDFs for use by VBA raters in paperless claims processing and produced as computable data for use by the 
VBMS Rating Calculator in automated claims adjudication.  Additional DBQs will follow. 

2.  VCA-2 IPT will meet the case file transfer tasking by leading cross organizational efforts among entities within the DoD and VA in order to 
implement an IT solution that eliminates the physical mailing of IDES case files between the DoD and VA with the end result being the 
creation of a paperless, searchable IDES Case File transferred between the DoD and the VA. 

3.  Veteran Authorization and Preference (VAP) project within the Virtual Lifetime Electronic Record (VLER) portfolio is currently pending  
     release. VAP II will educate Veterans and Servicemembers on the various types of information the Department of Veterans Affairs (VA)  
     collects on them in order to provide services and benefits.  VAP release (v1.0.0.9) will also correct three (3) defects found in its first release  
     and will improve the consent directive processing time for the Release of Information (ROI) staff. 

4. The VLER VistAWeb Team will release into production, by September 30,  2012, VistAWeb version 16.1.  The main objective of VistAWeb 
version 16.1 is to continue to serve the needs of our nation’s Veterans and provide greater continuity of care by implementing the ability for 
VistAWeb users to view DoD progress notes utilizing a  “2-pass” capability by VA providers. Without the delivery of VistAWeb Increment 1 v16.1, 
VA providers will not be able to view complex content associated with the DoD Health progress notes.  

5.  Implement version 2.0 of DAS in production, which will support a 2-pass mechanism for reading of VLER records.  Also, implement Business 
Transaction Services capabilities into DAS to support the storage of Disability Benefits Questionnaires into the Health Data Repository. 

6.  VLER will support the VLER IT PMO in the execution of the FCMT requirements elaboration sprints with VHA and VBA users of VTA. In these 
sessions, the FCMT project team will prototype business processes within the FCMT application to finalize and further define business needs. 
The target completion date for this phase is  September 15, 2012. 
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MI 04 Risks and Mitigation Plans  

Major Risks Risk Mitigation Plans 

1 .  Renewal of the VLER Support contract may be 
cancelled due to loss of funding.  If so, all VLER 
efforts will be  sharply curtailed in July.  

 Working with OIT ITRM to resolve funding issue. 

2.   If there is poor coordination of hard dependencies 
both from within VA and with other agencies, then 
there could be slippages of software incremental 
delivery and overall full operational capability delivery 
and there could be increased costs. 

Use all available software tools (such as ClearQuest and Primavera integrated master 
schedules) and processes (such as PMAS) to accurately depict all dependencies 
between concurrent work to ensure a complete understanding of the interrelationships 
of the architecture and usage of common COTS products.  Improve communication 
with external dependencies on calls, IPTs, and meetings.  The VLER Initiative Risk 
Review Board will perform a monthly review of the VLER IT PMO Strategic Planner’s 
analysis of the various dependencies, including what is currently impacted and what 
could potentially be impacted.  If a dependency affects most VLER projects, develop 
and implement an initiative-level strategy for addressing it. 

3.   If there are short transition timeframes from one 
contractor to another, then there may not be 
sufficient knowledge transfer which may negatively 
affect VLER projects. 

For the next fiscal year, plan a month overlap between the old and new contracts 
and incorporate transition plan requirements into the contracts.  For this year, 
mandate the development of transition plans and fully utilize SharePoint, Rational 
tools, and other methods for documentation.     

4.   The eCase File Transfer Solution presented by the 
Army National Guard is in the process of evaluating 
proposals.  

The VLER OIPT is relying on the Army National Guard to conduct an efficient and  
seamless review  and award in support of the electronic case file transfer solution.  

5.   Less than desired participation of Veterans. 

Numerous outreach efforts are being made to better educate Veterans about VLER, 
its components, and how it can positively effect their lives. Additionally, VAP II IOC 
has been funded which will provide a Turbo-tax ®-like work flow for the numerous 
forms Veterans must complete to process VA services and benefits thereby 
empowering Veterans.  

 6.  Less than desired participation of Servicemembers. 
Military Services are now including  an introduction to eBenefits  (for the purpose of 
creating an account) as a component of accession training for new recruits/ 
Servicemembers.  Completion of TAP training mandated by VOW Act. 
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Issues Corrective Action Plans 

1. Some contractor resources are unable to 

properly support VLER projects due to on-
boarding delays. 

VLER IT PMO Contracting Officer Representative (COR) actively engaged with the Technology 
Acquisition Center (TAC) and VA Security Investigation Center (SIC).  VA Security Clearance 
point of contact and the SIC to establish repeatable processes for all contractors requiring 
background investigations.   Daily monitoring of status of each clearance in progress.  If 
requirements are known for the out years, incorporate option years into the contract in order 
to maintain current staff.  An added benefit is that it would require less acquisition support 
service resources and speed up future acquisition times because it is much easier to create a 
modification to exercise an option than it is to re-procure every year. 

2. Problems with obtaining necessary software 

make it difficult for contractor resources to 
properly support VLER projects. 

First, a request for the required software should be made through the VA Help Desk.  Each 
Field Office is different and some have installed the non-standard software.  Second, if that 
does not work, each contractor will make a decision whether to use a free/open or 
commercial solution.  To install non-standard software, approval must be obtained from the 
COR by justifying the business need for the software and then a request must be made 
through the appropriate Field Office to install the required software.  If the vendor purchases 
a commercial license for the software, the vendor retains ownership for that license although 
it is used on GFE.  As new contracts are entered, everyone should evaluate the equipment 
and software needs.  There may be opportunities to include special desktop equipment and 
software in future contracts.  All future task order work statements should be clear about 
what software will and will not be provided to contract staff.  

3.  VA policy was issued stating that Citrix Access 
Gateway (CAG) on contractor equipment is 
required instead of using Rescue on Government 
Furnished Equipment (GFE).  CAG results in 
decreased productivity for some resources, which 
will ultimately affect schedule and cost. 

Contractors will log Remedy tickets when they encounter problems and defects with 
CAG.  The Help Desk is relaying CAG defects to CAG Task Force.  Lorie Henderson will put in 
GFE tickets for both of the CAG exceptions.  The contractor must specify which justification 
applies when asking for a GFE ticket for a resource.  Continue to show this as a top VLER 
issue on presentations and documentation to upper management. 

MI 04 Issues and Corrective Action Plans  


